TOLL BRIDGE PROGRAM

OVERSIGHT COMMITTEE

4 CALTRANS  BAY AREA TOLL AUTHORITY  CALIFORNIA TRANSPORTATION COMMISSION

MEETING MINUTES
July 13, 2010, 9:00 AM — 10:00 PM
Public Information Office, Building 1, Room 169
410 Avenue of the Palms, Treasure Island, CA

Attendees: TBPOC Members: Steve Heminger, Bimla Rhinehart, and Cindy McKim
PMT Members: Tony Anziano, Andrew Fremier, and Stephen Maller
Participants: Ade Akinsanya, Bill Casey, Michele DiFrancia, Mike Forner,
Beatriz Lacson, Rick Land, Peter Lee, Bart Ney, Dina Noel, Bijan Sartipi, Ken
Terpstra, Jon Tapping, and Jason Weinstein

Convened: 9:55 AM

Items Action
1 CHAIR’S REPORT
¢ S. Heminger, the Chair, welcomed all
attendees to Treasure Island.

2. CONSENT CALENDAR
a. TBPOC Meeting Minutes e The TBPOC APPROVED the
1) June 3, 2010 Meeting Minutes Consent Calendar, as
2) June 28, 2010 Conference Call presented.
Minutes

b. Contract Change Orders (CCOs)

1) Yerba Buena Island Detour CCO
105-S1 (Steel Fabrication for Viaduct
Design Modifications), $250,000

2) Self-Anchored Suspension (SAS)
Superstructure CCO 139 (Partial for
Mitigation Opportunities of East

= End Fabrication Strategy), - -
$402,364.16 (for a total of

— - - -$17,402,364.16)— - — - - - —
3. PROGRESS REPORTS
a. Final June 2010 Project Progress and

Financial Update

e A, Fremier presented, for TBPOC e The TBPOC confirmed
information, the Final June 2010 APPROVAL of the Final June
Project Progress and Financial 2010 Project Progress and
Update. The PMT approved the Financial Update by the PMT
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(continued)

Items

report through TBPOC-delegated
authority and was released on July 7.
TBPOC confirmation of this
approval was requested.

Action
through TBPOC-delegated
authority.

4.

SAN FRANCISCO-OAKLAND BAY

BRIDGE (SFOBB) UPDATES

a. Yerba Buena Island Detour (YBID)

1) Update
e T. Anziano indicated that the

project may be completed by
October 2010, two months early
per current schedule.

b. Yerba Buena Island Transition
Structures (YBITS) No. 1
1) Update
e T. Anziano noted that YBITS No.
1 contractor MCM is moving in as
YBID winds down.

c. Oakland Touchdown (OTD) No. 1
1) Update
e T. Anziano reported that OTD
No. 1 project acceptance occurred
on June 10, 2010.

d. Mechanical, Electrical & Piping (MEP)
Update
1) Bridge Lighting Assembly
Procurement Contract Addendum
No. 1
e T. Anziano presented, for TBPOC
approval, Bridge Lighting
Assembly Procurement Contract
Addendum No. 1, which provides
minor clarifications to the
contract and the elimination of
the procurement of light fixtures,
in order to review additional
fixture options. This will be
obtained under a BATA
procurement contract.

e The TBPOC APPROVED the
Bridge Lighting Assembly
Procurement Contract
Addendum No. 1, as presented.

5

DUMBARTON/ ANTIOCH BRIDGE
RETROFIT UPDATE
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(continued)

Items Action

e T. Anziano reported that final legal
analysis is ongoing and decision on
the Dumbarton bidding protest will
be forthcoming.

o After decision is determined,
mobilization is anticipated within 30
to 60 days.

o Allocation of $75 million for this
project is scheduled for the July 28
BATA meeting,.

¢ T. Anziano stated that the Antioch
Bridge Retrofit Project has
mobilized.

6 OTHER BUSINESS
e N/A
Adjourned: 10:04 AM

TBPOC MEETING MINUTES
July 13, 2010, 9:00 AM - 10:00 PM

APPROVED BY:

“7/7///0

STEVE HEMINGER, TBPOC Chair Date
Executive Director, Bay Area Toll Authority
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IMLA G. RHINEHART, TBPOC Vice-Chair Date
Executive Director, California Transportation Commission

Mmﬂ q];\J 2010
CINDY McKIM Date
Director, California Department of Transportation
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